RESOLUTION NO. 2010-15

"A RESOLUTION APPROVING CONTRACT CHANGE ORDER NO. 3 WITH HENKEL CONSTRUCTION CO. FOR NET DECREASE TO THE CONTRACT COST IN THE AMOUNT OF $5,855.56 FOR WORK COMPLETED ON THE GRINNELL MUTUAL FAMILY AQUATIC CENTER PROJECT."

WHEREAS, the City of Grinnell did enter into a contract with Henkel Construction Co. of Mason City, Iowa on June 1, 2009 for the Grinnell Mutual Family Aquatic Center Project; and

WHEREAS, Henkel Construction Co. has submitted Contract Change Order No. 1 in the net decrease amount of $5,855.56 and

WHEREAS, the Project Engineer has reviewed the change order and recommends approval of Contract Change Order No. 1;

NOW, THEREFORE, BE IT RESOLVED, by the City Council of Grinnell, Iowa, in regular session this 15th day of February, 2010, that the contract amount has increased by $5,855.56 in accordance with Contract Change Order No. 3 and is hereby approved as executed.

Passed and adopted this 15th day of February, 2010.

_____
GORDON R. CANFIELD, MAYOR

Attest:

_____
P. Kay Cmelik, City Clerk